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The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
HARBOR-UCLA MEDICAL CENTER 
SURGERY/EMERGENCY REPLACEMENT PROJECT 
APPROVE VARIOUS ACTIONS 
SPECS. 5110 AND 6779; C.P. 69220 
SUPERVISORIAL DISTRICT 2 
3 VOTES 
 
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND 
THE DIRECTOR OF HEALTH SERVICES THAT YOUR BOARD: 
 

1. Approve the use of design-build contracting process for the implementation 
of the Harbor-UCLA Medical Center Surgery/Emergency (S/E) Replacement 
project (C.P. 69220). 

 
2. Approve the Standard Prequalification Questionnaire (Enclosure B), 

authorize prequalification of Design-Build Entities based on the stated 
criteria for the Harbor-UCLA Medical Center S/E Replacement project 
(C.P. 69220), and authorize the Director of Public Works to advertise for 
prequalification questionnaires to be received on July 31, 2007.   

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS 
 
Approval of the recommended actions will authorize design-build contracting as the 
method for project implementation, including prequalification of design-build entities 
using the proposed criteria and questionnaire for the Harbor-UCLA Medical Center S/E 
Replacement project.  This strategy will significantly reduce the County's exposure to 
construction delay risk, streamline the overall project delivery, and provide the best 
opportunity to optimize contractor interest and participation in the project. 
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The Harbor-UCLA Medical Center S/E Replacement project is comprised of three 
phases of work, each utilizing procurement methods selected as most advantageous for 
managing potential construction and delay risks.  Phase I, the preliminary construction 
activities to clear the project site, requires an incremental contracting approach adapting 
to ongoing hospital operations with minimal impact to the construction budget.  As 
approved by your Board in October 2006, construction of Phase I is being completed 
using Job Order Contracting, purchase orders, and limited lump-sum, low-bid 
contracting processes.  Phase II, the 190,300-square-foot hospital addition containing 
new surgery, emergency, and central sterile facilities and related site work, will be 
completed by a design-build team that can effectively resolve complex planning, design, 
and construction requirements via team integration and shared responsibility.  Phase III 
will likely use the Job Order Contracting process to complete medical tenant 
improvements required to remodel 45,000 square feet in the existing hospital that will be 
vacated following completion of the new S/E building.  
 
Design-Build Project Implementation 
 
On February 6, 2007, your Board approved, in concept, the use of design-build 
contracting for the Harbor-UCLA Medical Center S/E Replacement project.  Based on 
this approval, the architect (Leo A. Daly/HKS) has developed bridging documents that 
will be used in the selection of a design builder.  The bridging documents reflect the 
current structural and exterior cladding system and provide performance-based criteria 
for the balance of the design, which will capitalize on the expertise and innovative 
capability of design builders to develop a cost-effective, quality health care facility. 
 
As a first step in the process of selecting a design builder, the enclosed Standard 
Prequalification Questionnaire (Enclosure B) will be used to evaluate interested design 
builders' ability to satisfactorily construct the proposed project.  The Standard 
Prequalification Questionnaire reflects criteria required by legislation, customized to 
attain the participation of quality design builders having experience, capability, and 
capacity specific to the project's requirements.  The Standard Prequalification 
Questionnaire also requests specific information to ensure appropriate licensure, 
insurance, bonding, safety record/procedures, financial capabilities, claim histories, and 
legal backgrounds.  These criteria are pass/fail and will either qualify or disqualify a 
design-build entity.  Only prequalified design-build entities will be invited to submit 
proposals for the project.  
 
We will return to your Board for approval of the list of Design-Build Entities, which have 
successfully completed prequalification, approval of scoping documents/performance 
specifications for the project, and approval to solicit proposals from the prequalified 
firms. 
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Implementation of Strategic Plan Goals 
 
These actions meet the County Strategic Plan Goals of Service Excellence, Fiscal 
Responsibility, and Children and Families' Well-Being by investing in public health 
infrastructure and improving access to surgery and emergency services in the southern 
and western areas of the County.  Completion of this project will provide much needed 
improvements to the facility for the residents of the County. 
 
FISCAL IMPACT/FINANCING 
 
Approval of the design-build implementation process and the Standard Prequalification 
Questionnaire for the Harbor-UCLA Medical Center S/E Replacement project will not 
impact the total project budget of $344.1 million authorized by your Board on 
October 17, 2006.   
 
Enclosure A identifies reallocations in the project budget and schedule durations 
reflecting the change to design-build contracting with no impact to the project's overall 
authorized budget or schedule.  These project budget reallocations address the cost of 
preparing scoping documents, reassignment of project risk, the design builders' design 
and general conditions, and the design-build project sequence.  
 
It is anticipated that the proposed project will be financed initially through the issuance 
of tax-exempt commercial paper and, ultimately, the issuance of long-term, tax-exempt 
bonds.  We will return to your Board with final financing and funding recommendations 
upon recommending award of the Design-Build Contract. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Public Works and County Counsel are preparing a standard Design-Build Contract to be 
used for this and future design-build projects.  The standard Board-directed clauses that 
provide for Contract termination, renegotiation, and hiring qualified displaced County 
employees will be included. 
 
ENVIRONMENTAL DOCUMENTATION 
 
On April 11, 2006, your Board approved a Mitigated Negative Declaration for the 
Harbor-UCLA Medical Center S/E project. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
The project is being implemented in phases in order to reduce disruption.  The site 
preparation activities will reroute, relocate, or replace existing facilities to prepare the 
site for construction of the Harbor-UCLA Medical Center S/E building addition.  The 
contractor for each phase is to coordinate its construction schedule to minimize 
disruption of the daily activities of the hospital that will remain fully operational during 
these construction activities.   
 
During the completion of project scoping documents, extensive coordination was 
performed with the hospital staff to identify and implement measures to mitigate 
potential construction conflicts and minimize impacts on hospital operations and 
patient care. 
 
CONCLUSION 
 
Please return an adopted copy of this letter to the Chief Administrative Office (Capital 
Projects Division), Health Services, and Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE                     DAVID E. JANSSEN 
Director of Public Works    Chief Administrative Officer 
 
 
 
BRUCE A. CHERNOF, M.D. 
Director and Chief Medical Officer 
 
SB:vs 
U:\pmdI\health\H-UCLA\MC\S-ERA\Board Letters\DRAFT H-UCLA_Various Actions Board Letter_Short Version1.doc 

 
Enc. 2 
 
cc: County Counsel 
 Office of Affirmative Action Compliance  
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ENCLOSURE A 
 

HARBOR-UCLA MEDICAL CENTER 
SURGERY/EMERGENCY REPLACEMENT PROJECT 

APPROVE VARIOUS ACTIONS 
SPECS. 5110 AND 6779; C.P. 69220 

 
I. PROJECT SCHEDULE 
 

Project Activity Scheduled 
Completion Date 

Proposed Schedule 
Completion Date 

Environmental Documents 04/11/06* 04/11/06* 
Make-Ready  
 Jurisdictional Approvals 
 Construction Award 
 Construction Start 
 Substantial Completion 

06/12/06* 
10/18/06* 
10/19/06* 
02/29/08 

06/12/06* 
10/18/06* 
10/19/06* 
02/29/08 

Surgery/Emergency Building  
 Jurisdictional Approvals 

 Construction Award 
 Construction Start 
 Substantial Completion 

08/29/07 
01/15/08 
04/24/08 
07/10/11 

 
            by design builder** 

03/04/08 
            by design builder** 

09/25/11 
Backfill 
 Jurisdictional Approvals 
 Construction Award 
 Construction Start 
 Substantial Completion 

06/08/11 
01/16/12 
04/17/12 
05/16/13 

 
06/08/11 
01/16/12 
04/17/12 
05/16/13 

 

* Indicates actual dates 
 
** The design builder will identify schedule for jurisdictional approvals and construction 

start date in the Request for Proposal submittal. 
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II. PROJECT BUDGET SUMMARY 

 

 
 

Approved 
Project    
Budget 

Impact 
of Actions 

Proposed  
Project 
Budget 

Land Acquisition $                   0 $                  0 $                   0 
Construction  

a) Site Preparation 
b) Surgery/Emergency  

Replacement 
          - Base Construction 
       - Change Order Allowance

 
$   18,200,000 

 

 170,250,000 
   25,538,000 

 
$                  0 
 
                    0 
    20,650,000 
        (568,000) 

 
$   18,200,000 

 
 

190,900,000 
   24,970,000 

Subtotal Construction $ 213,988,000 $  20,082,000 $ 234,070,000 

Plans and Specs  $   32,830,000 $ (17,790,000) $   15,040,000 

Equipment $   45,380,000 $                  0 $   45,380,000 

Consultant Services $   33,367,000 $   (2,767,000) $   30,600,000 

Permits and Fees $     3,707,000 $                  0 $     3,707,000 

County Services $   12,356,000 $           4,000 $   12,360,000 

Miscellaneous Expenditures $     2,472,000 $       471,000 $     2,943,000 

TOTAL $ 344,100,000 $                  0 $ 344,100,000 
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ENCLOSURE B 
 

HARBOR-UCLA MEDICAL CENTER 
SURGERY/EMERGENCY REPLACEMENT PROJECT 

APPROVE VARIOUS ACTIONS 
SPECS. 5110 AND 6779; C.P. 69220 

 
Standard Prequalification Questionnaire for Design-Build Entities for the  
Harbor-UCLA Medical Center Surgery/Emergency Replacement Project 



 

 

 
 
 
 
 
 

STANDARD PREQUALIFICATION QUESTIONNAIRE 
FOR DESIGN-BUILD ENTITIES 

 
FOR THE SURGERY/EMERGENCY REPLACEMENT PROJECT 

 
AT  

 
HARBOR-UCLA MEDICAL CENTER 

 
 
 

JUNE 26, 2007 
 
 
 
 
 
 
 
 
 
 
 
 

COUNTY OF LOS ANGELES 
DEPARTMENT OF PUBLIC WORKS 

ARCHITECTURAL ENGINEERING DIVISION 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CA 91803 
(626) 458- 2586 
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SECTION I: INTRODUCTION AND OVERVIEW 
 

1.01 GENERAL 
 
Design-Build Entities interested in being invited to propose on the 
Harbor-UCLA Medical Center Surgery/Emergency Replacement project 
must submit a completed Standard Prequalification Questionnaire (SPQ) as 
a mandatory first step in the proposal process.  The SPQ shall consist of the 
requested information, provided on the forms contained in Sections 2 
through 5 of this document.  Only prequalified Design-Build Entities will be 
invited to submit a proposal for this project. 
 

  PROJECT DESCRIPTION 
 

Surgery/Emergency Replacement Project at the Harbor-UCLA Medical 
Center (Design-Build Delivery) 
 
The new surgery/emergency addition will be a two-story building plus a 
partial basement with a mechanical penthouse and an eight-story elevator 
tower connected to the existing hospital.  The building addition is estimated 
to cost approximately $160 million and will add 190,300 square feet of 
hospital facilities.  Emergency and trauma functions, including adult and 
pediatric triage, observation, diagnostics, and critical care, will occupy the 
1st Floor of the new building.  The 2nd Floor will house the 
Surgery Department, including 16 fully equipped surgery rooms, an 
outpatient surgery staging area, and a post anesthesia care unit.  The 
basement will include central sterile processing.  The building addition will 
occupy the existing loading dock and ambulance entrance, which is 
immediately adjacent to the west side of an existing two-story hospital 
facility.  Hallways and passages will connect the new building to the existing 
building.  Ambulance drop-off stations, truck loading docks, and a material 
handling area are planned at the rear of the 1st Floor.  A new, freestanding 
elevated emergency helistop as well as emergency parking will be located in 
the service court directly adjacent to the rear of the new surgery/emergency 
building.  Other site improvements will include new surface parking lots 
adjacent to the hospital, public and service driveways, and a new hospital 
entrance plaza.  The design-construction period is approximately 
1100 calendar days from the start of design to substantial construction 
completion.   
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Preliminary Site Construction (Not Design-Build Delivery) 
 

Certain make-ready work, which is outside of the scope of this project, will be 
performed by a separate contractor and will be completed prior to initiation of 
construction under the Design-Build Contract for the Surgery/Emergency 
Replacement project. 
 
Included within the make-ready are new and replacement chillers, which will 
be added to the existing Central Plant to improve the operating capacity, 
efficiency, and reliability of critical equipment serving the entire medical 
center.  In addition, an expanded loading dock at the existing warehouse, 
interim helistop, and temporary ambulance entrance will be constructed in 
advance of the surgery/emergency building.  Also, utilities located in the 
existing loading dock area will be relocated.  This make-ready work, will 
prepare the site for construction and provide continuous uninterrupted 
services to the hospital during construction.  

 
Scoping documents for the Surgery/Emergency construction will include 
Office of Statewide Health Planning and Development (OSHPD)-permitted 
plans that will be revised by the Design-Build Entity to reflect programmatic 
and technical performance criteria.  The Design-Build Entity selected for this 
project is expected to complete the construction documents and obtain 
OSHPD approval via the OSHPD Change Order submittal process.  The 
scoping documents will be included in the County's Request for Proposals to  
be issued in September 2007.  We anticipate substantial project completion 
in the second quarter of 2011. 

 
Among other requirements, as reflected in greater detail below, in this 
document, the Design-Build Entity must provide evidence of the following: 

 
• Experience in constructing Comparably Sized Design-Build Projects 

(see definitions). 
• Experience in constructing Comparably Sized Hospital Projects 

(see definitions). 
• Ability to obtain the specified bonds to qualify to propose the project. 
• Ability to provide the specified insurance requirements and a California 

Class B, General Building Contractor License, and not have had its 
license suspended or revoked by the Contractors State License Board 
within the last five years. 

• A California Architect's License, and not have had its architect's license 
suspended or revoked within the last five years. 

• An average experience modifier at or below 1.0 for the past three years.  
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In accordance with Section 20133 of the California Public Contract Code, 
any architect or engineer retained by the County to assist in the development 
of the project-specific documents shall not be eligible to participate in the 
preparation of a bid with a Design-Build Entity for that project.  Therefore, the 
following firms, which were retained by the County of Los Angeles to assist in 
the preparation of the plans and specifications for the Harbor–UCLA 
Surgery/Emergency Replacement project, shall not be allowed to apply for 
prequalification nor shall they be allowed to participate in developing a 
proposal for the Design-Build Contract: 
 
• Leo A. Daly Architects 
• HKS Architects 
• Bobrow, Thomas and Associates (BTA) Architects 
• Jenkins, Gales and Martinez (JGM) Architects 
• Benito A. Sinclair & Associates 
• TMAD Taylor and Gaines 
• Shirmer Engineering 
• Psomas 
• Meyer, Mohaddes Associates, Inc. 
• Lerch Bates & Associates 
• Law/Crandall 
• Michael Brandman & Associates 
• GKKWorks-Vanir 
• MACTEC 
• Grimes Surveying and Mapping, Inc. 
• Sigma Engineering, Inc. 

 
The County is not responsible for any costs that Design-Build Entities may 
incur to complete the prequalification process.   
 
The purpose of this SPQ is to provide the Project Evaluation Committee with 
sufficient information to determine if a Design-Build Entity is responsible to 
satisfactorily perform the proposed work.  Used in this context, the term 
responsible has reference to trustworthiness, as well as quality, fitness, 
capacity, experience, and ability of the Design-Build Entity to satisfactorily 
perform the work.   
 
The SPQ submitted must be complete, in the correct format, and submitted 
in accordance with the established schedule.  All applicable portions of the 
attached forms should be completed, with attachments if the space provided 
is not sufficient.  Any SPQ failing to clearly present all of the requested 
information, or failing to be in the format requested, may be considered 
nonresponsive and rejected on that basis. 
 
SPQs will be evaluated by the Project Evaluation Committee, comprised of 
staff from Public Works, the Chief Administrative Office, and Health 
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Services' staff.  In order to be invited to submit a proposal on this project, the 
Design-Build Entity must have met the minimum qualifications as set forth in 
this document.  The minimum qualifications are summarized for 
convenience in Section 1.03.  

 
1.02 CONTACT INFORMATION (Section 2) 

 
The Design-Build Entity must have completed the information in this section 
of this document, including pertinent licenses and registration for both the 
Contractor Member and the Architect Member of the Design-Build Entity.   

 
1.03 ESSENTIAL REQUIREMENTS FOR QUALIFICATION (Section 3) 

 
There are six subsections in Section 3: 
 
1. Subsection 3.01 addresses the Design-Build Entity's experience.  There 

are three questions in this subsection. The Design-Build Entity will be 
disqualified if the answer to any of questions 3.01.01 through 3.01.03 
is No. 

 
2. Subsection 3.02 addresses the Design-Build Entity's financial capability.  

There are three questions in this subsection.  The Design-Build Entity 
will be disqualified if the answer to any of questions 3.02.01 through 
3.02.03 is No. 

 
3. Subsection 3.03 addresses the Design-Build Entity's licenses.  There 

are four questions in this subsection.  The Design-Build Entity will be 
disqualified if the answer to questions 3.03.01 or 3.03.03 is No.  The 
Design-Build Entity will be disqualified if the answer to questions 3.03.02 
or 3.03.04 is Yes. 

 
4. Subsection 3.04 addresses the Design-Build Entity's safety record.  

There is one question in this subsection.  The Design-Build Entity will be 
disqualified if the answer to this question is No. 

 
5. Subsection 3.05 addresses the Design-Build Entity's legal and 

regulatory record.  There are 12 questions in this subsection.  The 
Design-Build Entity will be disqualified in the answer to any of questions 
3.05.01 through 3.05.12 is Yes. 
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6. Subsection 3.06 requests additional important information about the 
Design-Build Entity.  There are nine Requests for Information in this 
subsection.  The Design-Build Entity is required to submit all of the 
requested information.  The Design-Build Entity may be disqualified if it 
fails to completely and accurately answer these questions.  The County 
will use the information responsive to these questions to evaluate 
whether the Design-Build Entity is responsible to perform the proposed 
work. 

 
1.04 ORGANIZATION AND STRUCTURE OF THE BUSINESS (Section 4) 

 
The Design-Build Entity must have completed the information in this section 
of this document, including pertinent licenses, dates and names for the 
Contractor Member of the Design-Build Entity. 
 

1.05 OATH OF TRUTHFULNESS (Section 5) 
 
The Contractor Member and the Architect Member of the Design-Build Entity 
must both declare under penalty of perjury under the laws of the State of 
California, that the information provided in this SPQ is correct.  Additionally, 
providing false information for this SPQ is, in itself, grounds for 
disqualification. 

 
1.06 PRESUBMITTAL MEETING 

 
A presubmittal meeting will be held on July 16, 2007, Conference Room B, 
2 p.m., at the Department of Public Works' Headquarters, 900 South 
Fremont Avenue, Alhambra, California 91803-1331, to explain the 
prequalification Request for SPQ and criteria and to answer questions that 
may arise regarding prequalification. 
 

1.07 CLARIFICATIONS REQUESTED BY THE PROJECT EVALUATION 
COMMITTEE 

 
The Project Evaluation Committee may request clarification of any response 
to a submitted SPQ for the purpose of determining whether the minimum 
qualifications have been met.  Response to such a request must be in 
writing and shall become part of the Design-Build Entity's SPQ. If the 
Design-Build Entity fails to respond within seven calendar days of receipt of 
the request, this may result in rejection of Design-Build Entity's SPQ as 
nonresponsive. 
 

1.08 PUBLIC RECORDS 
 

All information submitted will become and remain the property of the County 
of Los Angeles, information submitted will not be returned.  At such time 
Public Works makes a recommendation to the Board of Supervisors in 
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connection with this project and the recommendation appears on a 
published agenda; all information submitted in response to this solicitation 
shall become a matter of public record, except that information that is not a 
public record under the California Public Records Act shall not be open to 
public inspection.  If the Design-Build Entity believes that information 
provided is exempt from disclosure as trade secret, confidential, or 
proprietary, the Design-Build Entity shall mark the applicable portions of its 
submittal as such.  Public Works shall not in any way be liable or responsible 
for the disclosure of any such records including, without limitation, those so 
marked if disclosure is deemed to be required by law or by order of the 
Court.  Proposers, which indiscriminately identify all, or most of their 
submittal as exempt from disclosure without justification may be deemed 
nonresponsive. A Design-Build Entity may be deemed to waive the 
confidentiality of all or a portion of its completed questionnaire in the event 
the Design-Build Entity elects to appeal the prequalification recommendation 
in accordance with applicable law.  
 

1.09 METHOD AND DATE OF SUBMITTAL 
 

Six copies of the completed SPQ must be delivered to: 
 

Department of Public Works 
Cashier's Office/Public Counter 
900 South Fremont Avenue, Mezzanine Floor  
Alhambra, CA 91803 

 
The completed SPQ must be received at the above address as follows: 
 
1. No later than 11 a.m., on August 7, 2007, for the Surgery/Emergency 

Replacement Project at Harbor-UCLA Medical Center. 
 

2. Submittals received after the time and date indicated above for the 
corresponding project will not be accepted. 

 
The SPQ submittal shall be clearly marked with the following identification: 

 
Design-Build Entity Members' Firms/Names 

 
Project:  Surgery/Emergency Replacement Project at 
   Harbor-UCLA Medical Center  
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1.10 INQUIRIES 
 
Information related to completing this SPQ may be obtained from 
Public Works.  All questions and responses that make a material change to 
the prequalification criteria will be shared with every Design-Build Entity that 
requested a Request for SPQ.  Questions must be submitted by letter to: 
 
Mr. David Asato 
Department of Public Works 
Architectural Engineering Division 
900 South Fremont Avenue, 8th Floor 
Alhambra, CA 91803 
Fax:  (626) 979-5311 
 
Questions must be received two weeks prior to the submittal deadline.  Any 
questions received within two weeks of the deadline will not be considered.  
Preliminary project specifications and drawings are available for examination 
by appointment only.  Upon a written request and on a first-come, 
first-served basis, applicants will be allotted a 4-hour appointment to view the 
preliminary scoping documents.  

 
1.11 REVIEW AND APPEAL 

 
Design-Build Entities will receive written notification within 60 days of receipt 
of their SPQ of their preliminary prequalification status.  Final prequalification 
will be subject to the County of Los Angeles Board of Supervisors for 
approval.  Prequalification does not guarantee that a Contract will be 
awarded by the County. 
 
Design-Build Entities not recommended for prequalification status by the 
Project Evaluation Committee and the Director of Public Works, or his 
designee, have the right to appeal the determination, provided the 
Design-Build Entity gives the Director written notice of its intention to appeal 
within five calendar days of the Design-Build Entity's receipt of notification of 
the Project Evaluation Committee's findings.  Failure of the Design-Build 
Entity to provide the Director written notice of intent to appeal the original 
decision during that time frame will result in a waiver of all rights to appeal. 

 
The appeal process will involve the following steps: 

 
1. Design-Build Entity is provided with the Project Evaluation Committee's 

notification. 
 
2. Design-Build Entity gives written notice to the Director of intent to appeal 

within five calendar days of receipt of the Project Evaluation 
Committee's findings.  The Design-Build Entity's written notice of intent 
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must itemize in appropriate detail each matter the Design-Build Entity 
proposes to appeal and factual reasons for the appeal of those matters. 

 
3. The County will determine if the written notice of intent to appeal was 

received within the timeline specified and if it itemized the matters to be 
appealed as well as whether the notice of intent presented factual 
reasons for the appeal of these matters.  If the County determines that 
the written notice of intent was not timely, did not itemize the matters to 
be appealed, or did not present factual reasons for appeal, the request 
for appeal will be denied. 

 
4. As applicable, the Project Appeal Committee will schedule an informal 

hearing and notify the Design-Build Entity of the time and place. 
 

5. At the hearing, the Design-Build Entity will be given an opportunity to 
explain the basis for appeal.  The Project Appeal Committee will be 
given the right to respond. 

 
6. Within five calendar days of the hearing, the Project Appeal Committee 

will make a recommendation to the Director regarding the Design-Build 
Entity's appeal status.  The Director, or his designee, will make a 
decision on the matter and notify the Design-Build Entity of his decision.  
The Director, or his designee, will also inform the Design-Build Entity of 
its right to a public appeal to the Board of Supervisors.  If the 
Design-Build Entity chooses to pursue higher appeal, it may request a 
public hearing before the Board of Supervisors.  The final determination 
of qualification status of all Design-Build Entities will be made by the 
Board of Supervisors at a publicly announced Board meeting.  

 
1.12 SCHEDULE 

 
 

 
 
 
 
 

 
The County has the right to revise the schedule and extend the 
prequalification process. Prequalifications will expire a year from date of 
approval by the Board of Supervisors. 

Activity Date 
Prequalification Period Begins 06/27/07 
Presubmittal Meeting 07/16/07 
SPQ Due 08/07/07 
SPQ Initial  Determination 08/22/07 
Final SPQ Determination 09/11/07 
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The following are tentative dates for Technical and Cost Proposals and 
Construction Contract award.  The County reserves the right to revise the 
schedule to meet project needs. 

 
 
 
 
 
 
 
 
 
 
1.13 PREQUALIFICATION DEFINITIONS 

 
The following definitions are provided to clarify the terms used in this 
prequalification document.  If further clarifications are necessary, 
Design-Build Entities should request a clarification pursuant to Section 1.10, 
and clarifications will be provided to all Design-Build Entities requesting 
prequalification status. 
 
Architect Firm Member 
 
For the purposes of this prequalification document, the Design-Build Entity 
shall include and name an entity that is engaged in providing professional 
architectural services, with architects licensed in the State of California.  
 
Architect Member 
 
For the purposes of this prequalification document, the Design-Build Entity 
shall include and name an architect, employed by, or a principal owner or 
member of the Architect Firm Member, licensed in the State of California at 
the time of prequalification.  
 
Client/Client Organization 
 
For the purposes of this prequalification document, the Client or Client 
Organization means the entity that awards a Design, Construction or 
Design-Build Contract. 
 
Comparably Sized Design-Build Project 
 
For the purposes of this prequalification document, a Comparably Sized 
Design-Build Project means design-build project with a Contract amount of 
at least $50 million and this work must have been completed within the past 
ten years or in progress under an executed Contract.  In order to qualify for 

Description Date 
Request for Proposal Begins 09/12/07 
Preliminary Proposal Due 12/18/07 
Proposal Presentation 12/19/07 

12/20/07 
Final Proposal Due 02/06/08 
Request for Proposal Initial Determination 02/15/08 
Contract Award 03/11/08 
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the Surgery/Emergency Replacement project, the original Contract amount 
may be escalated to current value utilizing annual rates of escalation of 
3 percent until December 31, 2003, and 8 percent thereafter.  These rates of 
escalation shall be applied to the Contract value from the date of Contract 
award until the submittal date of this SPQ.  
 
Comparably Sized Hospital Project 
 
For the purposes of this prequalification document, a Comparably Sized 
Hospital Project means new construction of an acute care hospital under the 
jurisdiction of the OSHPD or a complex renovation or seismic retrofit of a 
functioning multistory acute care hospital under the jurisdiction of OSHPD 
that has systems requirements similar to those found in a functioning acute 
care hospital.  The Contract amount of the construction, renovation or 
seismic retrofit must have been at least $135 million, and this work must 
have been completed within the past ten years or in progress under an 
executed Contract.  The Original Amount may be escalated to current value 
utilizing annual rates of escalation of 3 percent until December 31, 2003, and 
8 percent thereafter.  These rates of escalation shall be applied to the 
Contract value from the date of Contract award until the submittal date of 
this SPQ. 
 
Contractor Member 
 
For the purposes of this prequalification document, the Design-Build Entity 
means an entity engaged in the business of general building contracting 
operating with a State of California Class B, General Building License.   

 
Experience In Construction 
 
For the purposes of this prequalification document, Experience In 
Construction means experience directly as a prime contractor, excluding 
construction management contracts. 
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Design-Build Entity 
 
For the purposes of this prequalification document, the Design-Build Entity is 
defined as a partnership, corporation, or other legal entity that consists of at 
minimum a Contractor Member and an Architect Member which will have the 
capability to provide appropriately licensed contracting, architectural, and 
engineering services required to perform the design build project that is the 
subject of this SPQ.  In the case of a partnership or other association, 
that is not a legal entity, the Design-Build Entity must provide a copy of 
the agreement creating the partnership or association and specifying 
that all partners or association members agree to be fully liable for the 
performance under the design-build contract.  Following submittal of 
this SPQ for prequalification, the Design-Build Entity may not 
substitute other members for those who have been prequalified.      
 
Final Amount 
 
For the purposes of this prequalification document, the Final Amount means 
the final Contract amount (including changes) for projects that have been 
completed by the Contractor Member or the Architect Member of the 
Design-Build Entity.  If the project has yet to be completed, list the current 
Contract amount and note that it is not the Final Amount. 
 
Joint Venture 
 
For the purposes of this prequalification document, Joint Venture means an 
entity applying for prequalification status, which may include two or more 
firms applying as a single entity.  In the case of a Joint Venture between two 
or more construction or other firms seeking prequalification status as a 
combined entity, the term Contractor Member and Architect Member shall 
apply to every member of that Joint Venture with regard to answering 
questions in this prequalification document pertaining to licenses and past 
history. 
 
Original Amount (Consistent with the definition of Final Amount) 
 
For the purposes of this prequalification document, the Original Amount 
means the original Construction Contract amount. 
 
Proposed Project 
 
For the purposes of this prequalification document, the Proposed Project 
means the project for which the Project Evaluation Committee is accepting 
prequalification statements. 
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Relevant Experience 
 
For the purposes of this prequalification document, Relevant Experience 
means experience working in the design, general contracting or 
subcontracting industry and directly involved in the management and 
oversight of design and/or building construction.   

 
SECTION 2: DESIGN-BUILD ENTITY CONTACT INFORMATION    
            
 
2.01 CONTRACTOR MEMBER 
 
 
Firm Name:   Check One:   Corporation 

        (as it appears on license)     Partnership 
          Sole Proprietor 
          Other______________  
 
Contact Person:   
 
Address:   
 
Phone:   Fax:   
 
Contractor's License Number(s):  
 
  
   
  
 
  
  
If firm is a sole proprietor or partnership:  
 
Owner(s) of Company   
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2.02 ARCHITECT FIRM MEMBER 
  
 
Architect Firm's Name:  
         
        Check One:   Corporation 

           Partnership 
            Sole Proprietor 
 
Contact Person:   
 
Address:   
 
Phone:   Fax:   
 
 
Architect Member's Name and License Number(s):  
 
Name:  
   
License:  
 
 
 
If firm is a sole proprietor or partnership:  
 
Owner(s) of Company   
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2.03 FOR ANY ADDITIONAL FIRM MEMBER OF THE DESIGN-BUILD ENTITY 
         
  
Additional Member Firm's Name:______________________________________   
         
        Check One:   Corporation 

           Partnership 
            Sole Proprietor 
 
Contact Person:   
 
Address:   
 
Phone: Fax:   
 
 
Additional Member's Name and License Number(s):  
 
Name:   
   
License:  
 
 
If firm is a sole proprietor or partnership:  
 
Owner(s) of Company   
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SECTION 3: ESSENTIAL REQUIREMENTS FOR QUALIFICATION 
 

3.01  Experience 
 

There are three questions in this section.  The Design-Build Entity will be 
disqualified if the answer to any of questions 3.01.01 through 3.01.03 is 
No. 

 
3.01.01 Has the Contractor Member of the Design-Build Entity within the last ten 

years, held, or been part of a Joint Venture or other legal entity that 
held, a contract directly with a client or client organization for at least 
three Comparably Sized Hospital Projects as defined in this SPQ, one 
of which was completed or underway within the last three years?  

 
    Yes   No 

 
List at least three contracts for Comparably Sized Hospital Projects 
completed or underway in the last ten years, including at least one 
which was completed or underway within the last three years.  Label the 
attached sheets:  Attachment 3.01.01.A, 3.01.01.B, 3.01.01.C, etc. 

 
In order to qualify for the Surgery/Emergency Replacement project, the 
Original Amount may be escalated to current value utilizing annual rates 
of escalation of 3 percent until December 31, 2003, and 8 percent 
thereafter.  These rates of escalation shall be applied to the Contract 
value from the date of Contract award until the submittal date of this 
SPQ. 
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Attachment 3.01.01.A   COMPARABLY SIZED HOSPITAL PROJECTS 
 

Project Type: 
 
 

Project Name: 
 
 

Original Amount: * 

OSHPD Jurisdiction:  Yes___  No __ 
 
OSHPD No. __________________ 

Client Organization: 
 
 
 

Final Amount:  *  

Project Location: 
 
 
 

Contract Type: 
Competitive Bid Lump Sum ___ 
Negotiated Lump Sum          ___ 
Cost Plus                                ___ 
GMP                                        ___ 
Other (Describe below)         ___ 

Client Contact Name: 
 
 

Client Contact Telephone: 

Client Address: 
 
 
 

 
* Note: If these amounts are price escalated to current value, show escalation computations 

in Project Description, below. 
 
Project Description: 
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3.01.02. Has the Architect Member of the Design-Build Entity, within the last 
ten years, been the Architect of Record (AOR) for design of at least three 
Comparably Sized Hospital Projects as defined in this SPQ, one of which 
was completed or underway within the last three years? 

 
    Yes  No  

 
List all contracts for Comparably Sized Hospital Projects completed or 
underway in the last ten years, at least one of which was completed or 
underway within the last three years.  Label the attached sheets:  
Attachment 3.01.02.A, 3.01.02.B, 3.01.02.C, etc. 
 
In order to qualify for the Surgery/Emergency Replacement project, the 
Original Amount may be escalated to current value utilizing annual 
rates of escalation of 3 percent until December 31, 2003, and 
8 percent thereafter.  These rates of escalation shall be applied to the 
Contract value from the date of Contract award until the submittal date 
of this SPQ. 
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Attachment 3.01.02.A  COMPARABLY SIZED HOSPITAL PROJECTS 
 

Project Type: 
 
 

Project Name: 
 
 

Original Amount: * 

OSHPD Jurisdiction:  Yes___  No ___ 
 
OSHPD No. ______________________ 

Client Organization: 
 
 
 

Final Amount:  *  

Project Location: 
 
 
 

Contract Type: 
Competitive Bid Lump Sum ___ 
Negotiated Lump Sum          ___ 
Cost Plus                                 ___ 
GMP                                         ___ 
Other (Describe below)         ___ 

Client Contact Name: 
 
 

Client Contact Telephone: 

Client Address: 
 
 
 

 
* Note: If these amounts are price escalated to current value, show escalation computations 

in Project Description, below. 
 
Project Description: 
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3.01.03  Has the Contractor Member of the Design-Build Entity, within the last 
ten years, held, or was part of a Joint Venture or other legal entity that 
held, a Construction Contract directly with the client or client organization 
for a Comparably Sized Design-Build Project, as defined in this SPQ? 

 
    Yes  No 

 
List all contracts for Comparably Sized Design-Build Projects 
completed or underway in the last ten years.  Label the attached 
sheets:  Attachment 3.01.03.A, 3.01.03.B, 3.01.03.C, etc.  
 
In order to qualify for the Surgery/Emergency Replacement project, the 
Original Amount may be escalated to current value utilizing annual 
rates of escalation of 3 percent until December 31, 2003, and 
8 percent thereafter.  These rates of escalation shall be applied to the 
Contract value from the date of Contract award until the submittal date 
of this SPQ. 
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Attachment 3.01.03.A  COMPARABLY SIZED DESIGN-BUILD PROJECTS 
 

Project Type: 
 
 

Project Name: 
 
 

Original Amount: * 

OSHPD Jurisdiction:  Yes___  No ___ 
 
OSHPD No. ______________________ 

Client Organization: 
 
 
 

Final Amount:  *  

Project Location: 
 
 
 

Contract Type: 
Competitive Bid Lump Sum ___ 
Negotiated Lump Sum          ___ 
Cost Plus                                 ___
GMP                                         ___ 
Other (Describe below)         ___ 

Client Contact Name: 
 
 

Client Contact Telephone: 

Client Address: 
 
 
 

 
* Note: If these amounts are price escalated to current value, show escalation computations 

in project description, below. 
 
 Project Description: 
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3.02 FINANCIAL CAPABILITY 
 

There are three questions in this section.  The Design-Build Entity 
will be disqualified if the answer to any of these three questions is 
No. 

 
3.02.01 Has the Design-Build Entity, or any of its members, included in its 

response to this SPQ a notarized letter from an insurance carrier, 
licensed to operate in the State of California, that it is willing to issue to 
the Design-Build Entity a comprehensive general liability insurance policy 
specific to the Proposed Project, with a policy limit of at least 
$10,000,000 per occurrence and $50,000,000 aggregate?  

 
     Yes  No 
 
 

3.02.02 Has the Design-Build Entity or any of its members included in its 
response to this SPQ a notarized letter from an insurance carrier, 
licensed to operate in the State of California, that it is willing to issue to 
the Design-Build Entity, or its Architect Member, a professional liability 
insurance policy specific to the Proposed Project, with a policy limit of at 
least $5,000,000 per occurrence and $10,000,000 aggregate for work on 
a Design-Build Contract?  

 
    Yes   No 
 

3.02.03 Has the Design-Build Entity, or any of its members included in its 
response to this SPQ a notarized statement from an admitted surety 
insurer, approved by the California Department of Insurance and 
authorized to issue bonds in the State of California, which states it is 
willing to issue specific to the Proposed Project a performance bond to 
the Design-Build Entity or any of its members in the amount of 
$160 million? 

 
Note: Notarized statement must be from the surety company, not an 
agent or broker. 

 
    Yes   No 
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3.03 LICENSE 
 

There are four questions in this section.  The Design-Build Entity 
will be disqualified if the answer to question 3.03.01 or question 
3.03.03 is No.  The Design-Build Entity will be disqualified if the 
answer to question 3.03.02 or question 3.03.04 is Yes. 

 
3.03.01 Does the Contractor Member of the Design-Build Entity possess a valid 

and current California Class B, General Contractor's License? 
 
    Yes  No 
 

3.03.02 Has the Contractor Member of the Design-Build Entity had its 
California Contractor's License revoked at any time in the last five 
years? 

 
    Yes  No 
 

3.03.03 Does the Architect Member of the Design-Build Entity possess a valid 
and current California Architect's Registration? 

 
    Yes  No 
 

3.03.04 Has the Architect Member of the Design-Build Entity's California 
Architect's Registration been revoked at any time in the last five years? 

 
    Yes  No 
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3.04 SAFETY 
 

There is one question in this section.  The Design-Build Entity will 
be disqualified if the answer to this question is No.   

 
3.04.01 Provide the Experience Modification Rate (EMR - California Workers' 

Compensation Insurance) for the Contractor Member of the 
Design-Build Entity for each of the last three premium years.  If the 
Contractor Member is a Joint Venture, provide the EMR for every 
member of the Joint Venture for each of the last three premium years.  
Has the Contractor Member's average EMR for the past three premium 
years been 1.0 or less?  If the Contractor Member is a Joint Venture, 
has the average EMR for every member of the Joint Venture been 
1.0 or less? 

 
  Non-Joint Venture 
 
   Yes   No 
 EMR Last Year     

 EMR 2 Years ago    
 EMR 3 Years ago    

EMR Average     
 

Joint Venture 
 

Member Firm Name          
 
   Yes   No 

 EMR Last Year     
 EMR 2 Years ago    
 EMR 3 Years ago    
 EMR Average     

 
 

Member Firm Name          
 

   Yes  No 
 EMR Last Year     
 EMR 2 Years ago    
 EMR 3 Years ago    
 EMR Average     

 
  (Repeat as necessary for additional Joint Venture members) 
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3.05 LEGAL AND REGULATORY 
 

There are 12 questions in this section.  The Design-Build Entity will 
be disqualified if the answer to any of the 12 questions is Yes. 

 
3.05.01 Has a surety firm completed a contract on behalf of the Contractor 

Member, or paid for completion because the Contractor Member of the 
Design-Build Entity was terminated for default by a client or client 
organization within the last five years? 

 
   Yes  No 
 

3.05.02 Has the Contractor Member of the Design-Build Entity been terminated 
for default by a client or client organization within the last five years? 

 
    Yes  No 

 
3.05.03 At the time of submitting this prequalification form, is any member of the 

Design-Build Entity ineligible to bid on or be awarded a Public Works 
Contract pursuant to either Labor Code Section 1777.1 or Labor Code 
Section 1777.7? 

 
   Yes  No 

 
3.05.04 At any time during the last five years, has any member of the 

Design-Build Entity or any of its owners or officers been convicted of a 
crime involving the awarding of a contract of a government construction 
project, or the bidding or performance of a Government Contract? 

 
   Yes  No 

 
3.05.05 At any time during the last five years, has any contract of any member of 

the Design-Build Entity been terminated for default by a client or client 
organization?  
 

   Yes  No 
 

3.05.06 In the last five years has any member of the Design-Build Entity been 
debarred by any governmental or public agency?   

 
    Yes   No 

 
3.05.07 At any time during the last five years has any member of the 

Design-Build Entity, or any owner, officer or employee of the 
Design-Build Entity submitted a bid for a Public Works Contract, and their 
bid was found to be nonresponsive or not responsible? 

 
  Yes No 
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3.05.08 Has any member of the Design-Build Entity or any of its owners, officers, 
or partners ever been found liable in a civil suit, or found guilty in a 
criminal action, for making any false claim or material misrepresentation 
to any public agency or entity? 

 
   Yes   No 

 
3.05.09 Has any Construction or Design State License Board License held by 

any of its owners, officers or partners for each member of the 
Design-Build Entity been suspended within the last five years?  

 
   Yes   No 

 
3.05.10 At any time during the past five years, has any surety company made 

payments on the Contractor Member's behalf as a result of a default, to 
satisfy any claims made against a performance or payment bond 
issued on the Contractor Member's behalf in connection with a public 
construction project, either public or private? 

 
   Yes   No 

 
3.05.11 Has any member of the Design-Build Entity or any of its owners, 

officers, partners or members ever been convicted of a crime involving 
any Federal, State, or local law related to design or construction? 

 
   Yes   No 

 
3.05.12 Has any member of the Design-Build Entity, any of its owners, officers, 

partners or members ever been convicted of a Federal or State crime 
of fraud, theft, or any other act of dishonesty? 

 
   Yes   No 
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3.06: ADDITIONAL INFORMATION 
 

The Design-Build Entity is required to submit all of the information 
requested by questions 3.06.01 through 3.06.09.  The Design-Build 
Entity may be disqualified if it fails to completely or accurately 
answer these questions.  The County will use the information 
responsive to these questions, along with any other relevant 
information to evaluate whether or not the Design-Build Entity is 
responsible to perform the proposed work. 

 
3.06.01 Provide a listing of all serious or willful violations of the 

California Occupational Safety and Health Act of 1971, cited and 
assessed by Cal OSHA against any member of the Design-Build Entity in 
the past five years.   

 
Note: If you have filed an appeal of a citation and the Occupational 
Safety and Health Appeals Board has not yet ruled on your appeal, 
you need not include information about it. 

 
3.06.02 Provide a listing of all serious or willful violations of the Federal 

Occupational Safety and Health Act of 1970, cited and assessed by 
the Federal Occupational Safety and Health Administration against any 
member of the Design-Build Entity in the past five years.   

 
Note: If you have filed an appeal of a citation and the appropriate 
appeals Board has not yet ruled on your appeal, you need not 
include information about it. 
 

3.06.03 Provide a listing of all claims, each of which exceeded $50,000, against 
either the Contractor Member or the Architect Member of the 
Design-Build Entity concerning that member's work, filed by the client or 
client organization in court or arbitration in the past five years. 

 
3.06.04 Provide a listing of all claims, each of which exceeded $50,000, that 

either the Contractor Member or the Architect Member of the 
Design-Build Entity filed in a court or arbitration in the past five years 
against a project client or client organization concerning work on a 
project or payment for a Contract. 

 
3.06.05 Provide a listing of all periods within the last five years, when any 

member of the Design-Build Entity had employees but was without 
workers' compensation insurance or state-approved self-insurance? 
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3.06.06 Provide a listing of all occasions during the last five years on which any 
member of the Design-Build Entity was required to pay either back wages 
or penalties for that member’s failure to comply with the state's prevailing 
wage laws? 

 
Note: This question refers only to any member's violation of 
prevailing wage laws, not to violations of the prevailing wage laws 
by a subcontractor. 

 
3.06.07 Provide a listing of all occasions during the past five years on which any 

member of the Design-Build Entity has been penalized or required to pay 
back wages for failure to comply with the Federal Davis-Bacon prevailing 
wage requirements.  

 
Note: This question refers only to any member's violation of 
Federal Davis-Bacon prevailing wage laws, not to violations of the 
prevailing wage laws by a subcontractor. 

 
3.06.08 Provide a copy of an audited financial statement for all members of the 

Design-Build Entity applying for prequalification with accompanying notes 
and supplemental information for the last three fiscal years. 

 
Note: A financial statement that is not audited is not acceptable.  A 
letter verifying availability of a line of credit may also be attached; 
however, it will be considered as supplemental information only, 
and is not a substitute for the required financial statement. 

 
3.06.09 Provide a listing of any violations of the Contractors' State License 

(Chapter 9 commencing with Section 7000 of Division 3 of the Business 
and Professions Code), excluding alleged violations of Federal or State 
law including the payment of wages, benefits, apprenticeship 
requirements, or personal income tax withholding, or of Federal 
Insurance Contribution Act (FICA) withholding requirements settled 
against any member of the Design-Build Entity. 
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SECTION 4:  ORGANIZATION AND STRUCTURE OF THE DESIGN-BUILD ENTITY 
 
 
For Design Build Entities That Are Corporations:  
 
1a.  Date incorporated :      
1b. Under the laws of what state:    
1c. If your firm has operated under any other business names and/or business licenses 

during the last five years, provide those names and licenses below. 
 

Firm Name License Years in Operation 

   
   
   
   
   

 
1d. Provide all the following information for each person who is either (a) an officer of 

the corporation (president, vice president, secretary, treasurer), or (b) the owner of 
at least ten per cent of the corporation's stock.   

 

Name Position Years with 
Firm 

Percent 
Ownership 

    
    
    
    
    

 
1e.  Identify every firm that any person listed above has been associated with (as 

owner, general partner, limited partner or officer) at any time during the last five 
years. 

 
Note: For this question, owner and partner refer to ownership of 10 percent 
or more of the firm, or 10 percent or more of its stock, if the firm is a 
corporation.  

Person's Name Firm Dates of Person's 
Participation with Firm 
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For Design-Build Entities That Are Partnerships:  
 
1a. Date of formation: __________________  
1b.  Under the laws of what state: __________ 
1c. If your firm has operated under any other business names and/or business licenses 

during the last five years, provide those names and licenses below. 
 

Firm Name License Years in Operation 
   
   
   
   
   

 
1d.  Provide all the following information for each partner who owns 10 percent or more 

of the firm.   
 

Name Position Years with 
Firm 

Percent 
Ownership 

    
    
    
    

 
1e.  Identify every firm that any partner has been associated with (as owner, general 

partner, limited partner or officer) at any time during the last five years.  
 

Note: For this question, owner and partner refer to ownership of 10 percent 
or more of the firm, or 10 percent or more of its stock, if the firm is a 
corporation.  

Person's Name Firm Name Dates of Person's 
Participation with Firm 
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For Design-Build Entities That Are Sole Proprietorships:   
 
1a. Date of commencement of business.       
1b. Social security number of company owner.      
1c. If your firm has operated under any other business names and/or business licenses 

during the last five years, provide those names and licenses below. 
 

Firm Name License Years in Operation 
   
   
   
   
   

 
1d. Identify every construction firm that the business owner has been associated with 

(as owner, general partner, limited partner or officer) at any time during the last five 
years.  

 
Note: For this question, owner and partner refer to ownership of 10 percent 
or more of the firm, or 10 percent or more of its stock, if the firm is a 
corporation.  

Person's Name Firm Name Dates of Person's 
Participation with Firm 
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For Design-Build Entities That Intend to Make a Bid as Part of a Joint Venture:   
 
1a. Date of commencement of Joint Venture.     
1b. Provide all of the following information for each firm that is a member of the Joint 

Venture that expects to bid on one or more projects: 
 

Name of firm Percent Ownership of Joint Venture 
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For Design-Build Entities that are not a legal entity: 
 
Provide a copy of the Agreement creating the partnership or association and 
specifying that all partners or association members agree to be fully liable for the 
performance under the Design-Build Contract. 
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SECTION 5 OATH OF TRUTHFULLNESS 
 

* * * * * * * 
 
 I, the undersigned, certify and declare that I have read all the foregoing 
answers to this prequalification questionnaire and know their contents.  The matters 
stated in the questionnaire answers are true of my own knowledge and belief, 
except as to those matters stated on information and belief, and as to those matters 
I believe them to be true.  I declare under penalty of perjury under the laws of 
theStateof California, that the foregoing is true and correct.  
       
 
Dated:      _________________________ 
      Contractor Member 
      (Name of Signatory) 

 
 
 
 
 
 

Dated:      _________________________ 
      Architect Member 
      (Name of Signatory) 
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